
 
 
 
 
SPECIAL INSPE CTOR GENE RAL  FOR IRAQ RECONSTRUCTION 
 

March 25, 2010 

LETTER FOR COMMANDING GENERAL, U.S. FORCES-IRAQ 

SUBJECT:  Interim Report on Projects to Develop the Iraqi Special Operations Forces  
(SIGIR 10-009) 

This report is to bring to your attention the concerns of the Special Inspector General for Iraq 
Reconstruction (SIGIR) about a Multi-National Security Transition Command-Iraq1 (MNSTC-I) 
program to develop the Iraqi Special Operations Forces (SOF).  About $326 million was 
obligated from the Iraq Security Forces Fund to develop these forces.  

We reviewed two contracts awarded to provide the Iraqi SOF with a counter-terrorism 
communications network and intelligence database.  Together, the contracts were to provide: 

• a secure communications network known as the Counter-Terrorism Network, or CTNET, 
that links major counter-terrorism centers in Iraq; 

• a software system (known as Memex) that uses CTNET to consolidate field reports to 
identify terrorist networks, targets, and their activities; and 

• training in the use and maintenance of both systems. 

The CTNET contract ended in June 2008 and the Memex contract ended in February 2009.  The 
two contracts together had a total cost of about $19.3 million.  The CTNET and its associated 
Memex software appear to be available to the Iraqi SOF.  However, SIGIR has the following 
concerns: 

• SIGIR’s audit work found that the CTNET is only being used at 5 of 252 sites that were 
to be connected to the network.  In written comments on a draft of our report, USF-I 
stated that CTNET is operational at 17 locations.  However, it acknowledged that many 
of these locations are not the locations identified in the contract.  Moreover, Joint 
Contracting Command-Iraq/Afghanistan (JCC-I/A) did not modify the contract to 
authorize changes to planned locations.  Changing contract requirements without 
modifying the contract impairs accountability and adds significant risks for MNSTC-I.  
Because United States Force-Iraq (USF-I) did not provide information about CTNET at 
other sites until after audit field work was complete, we were unable to conduct checks 
on the other locations.   

                                                 
1 MNSTC-I was subsumed into U.S. Forces-Iraq, which replaced the Multi-National Force-Iraq on January 1, 2010 
2 As of October 22, 2009 
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• Nearly $1 million worth of satellite communications equipment consisting of 18 units, 
one for each of the provincial coordination centers, is either not being used, or is missing.  
Possible reasons the Iraqis are not using the systems include poor training of Iraqi SOF 
personnel in the use and maintenance of the systems, and the high operating costs of the 
systems. 

• Memex is being used at only 5 of 63 sites that were to have data analysis capability, and 
none of those are in use at their full intended capacity.  We found that of the five sites 
operating, the current capacity ranges from 6% to 38% of what officials intended.  In 
comments on a draft of this report, USF-I said that a sixth site has since been added and 
that the Iraqis have funded a new contract to provide both on-site technical support, and 
also maintenance that should increase use of the system. 

• Both the CTNET and Memex contracts’ statements of work were poorly written and we 
had difficulty obtaining information on the contracts.  For example, the CTNET contract 
contained conflicting instructions on government-furnished equipment, and both 
contracts lacked milestones for some deliverables.  Further, even after the completion of 
the contracts, officials from MNSTC-I’s Iraqi National Counter-Terrorism Force-
Transition Team (INCTF-TT) could not provide reliable information on the number of 
troops trained or the operational status of equipment purchased. 

• Much of the documentation for the CTNET and Memex contracts that is required by the 
Federal Acquisition Regulation is either missing, incomplete, or of such poor quality that 
it is difficult to determine the contract requirements.  It was also difficult to determine 
whether MNSTC-I exercised appropriate contract oversight due to the lack of 
documentation.  As a result of poor oversight, one INCTF-TT official explained that they 
are not certain what has been delivered under the contracts and directed SIGIR to the 
contractor for information pertaining to which sites are operational, and how many 
servers are at each site.   

Background 
Since 2003, the Congress has appropriated $18.04 billion in Iraqi Security Forces Funding to 
support the development of the Iraqi Security Forces.  Of this total, about $333 million was 
appropriated to train and equip the Iraqi SOF from 2004 to 2009.  The Iraqi SOF fall under the 
Counter-Terrorism Command (CTC), which responds to target priorities and mission execution 
orders conveyed by the Prime Minister, through the Counter-Terrorism Service (formerly the 
Counter Terrorism Bureau).4  The CTC is also responsible for integrating intelligence and 
providing command and control of counter-terrorism operations nationwide.  Under the direction 
of the CTC, the Iraqi SOF operational mission specializes in counter-terrorism and counter-
insurgency tactics.   

                                                 
3 As of November 14, 2009 
4 The Counter-Terrorism Service advises the Prime Minister on counter-terrorism issues and develops the Iraqi 
Counter-Terrorism National Strategy, policies, and procedures. 
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Responsibility for organizing, equipping, and training all Iraqi security forces belongs to the 
Commander, U.S. Central Command.  As of January 1, 2010, these duties are now carried out by 
one of the Central Command’s subordinate commands, USF-I.  Prior to January 1 these duties 
were carried out by the U.S. Central Command’s former subordinate command, the Multi-
National Force-Iraq, under which MNSTC-I was responsible for training and equipping the Iraqi 
SOF.  JCC-I/A executed contracts for MNSTC-I to train and equip the Iraqi SOF.  

Developing a Communications Network and an Intelligence Software System  
MNSTC-I’s project to develop the Iraqi SOF communications network and intelligence software 
system was accomplished through two related contracts, both awarded by the JCC-I/A.  The first 
of two contracts reviewed (W91GY0-07-D-0015) was awarded to Astro Systems, Inc. in May 
2007, to design, install, and maintain a secure communications network at 25 locations in Iraq 
(18 Joint Provincial Coordination Centers, 4 Regional Coordination Centers, the Iraqi Counter-
Terrorism Bureau, the Iraqi Counter-Terrorism Command Headquarters, and the Iraqi SOF 
Brigade Headquarters), and to train Iraqi counter-terrorism personnel in its maintenance and use.  
The training requirement included developing a training facility, training curriculum and course 
materials, and conducting training classes.  The contract was awarded for an initial period of 
eight months, with one six-month option period.   

The second of two contracts reviewed (W91GY0-07-C-0009) was awarded to Nour USA in 
January 2007.  The contract was to install a database software program, known as Memex, which 
provides a platform for intelligence analysis.  Memex was designed to analyze information on an 
individual to determine if there are links to insurgents or terrorist organizations, such as family 
ties, business associations, or political background.  The initial requirement was to install Memex 
at five locations, but the contract was later modified to six locations, including the Iraqi 
Counterterrorism Center, two Iraqi SOF Brigade Headquarters, and three Regional Coordination 
Centers.  The sites were to have access to Memex through the CTNET. 

The CTNET and Memex Systems Are Not Being Used to Full 
Potential  
After two years of effort and the expenditure of approximately $19.3 million, the CTNET and its 
associated Memex software appear to be available to the Iraqi SOF, albeit at a greatly reduced 
capability.  CTNET for instance, is only being used at 5 of 25 sites that were to be connected to 
the network, and the Memex software is only operational at 5 of 6 sites that were to have data 
analysis capability.  After significant delays and missed timelines, much of the equipment is now 
available for use; however, SIGIR found that it is only minimally utilized by the Iraqi SOF.   

In order to transmit classified information and connect regional and provincial coordination 
centers, 18 Broadband Global Area Network (BGAN) kits were provided to the Iraqis.  
However, according to an INCTF-TT official, these satellite communication kits are not in use, 
and an Iraqi official has locked 16 of them away at the Regional Centers.  Furthermore, he noted 
that 2 of the 18 BGAN kits cannot be located.  Each BGAN system costs $54,000, and together 
the 18 kits comprise nearly $1 million dollars worth of equipment that is not being used or has 
been lost.  Overall, INCTF-TT officials believe that the Iraqis may not be using the BGAN 
systems because of the high cost.   
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While there are five sites that have Memex operating, an INCTF-TT official stated that none of 
those are in use at their full intended capacity.  We were told by an Iraqi official that Iraqi SOF 
personnel sometimes have to choose between running the air conditioner or powering the 
Memex equipment due to electrical shortages.  We found that of the five sites operating, the 
current capacity ranges from 6% to 38% of what officials intended.  Throughout the life of the 
contract, there were four different configurations, with sites added and removed three different 
times.  This included removing a site one month prior to the expiration of the contract. 

While the contractor did provide training classes to Iraqi personnel on the CTNET system, 
attendance varied to the point where the contractor could not track the personnel that were 
supposed to graduate from the training classes.  MNSTC-I officials considered training as critical 
to the successful operation of the system after the contract conclusion date.  If training classes 
had been attended on a regular basis by Iraqi personnel, the CTNET would have a better chance 
to succeed.  The total cost of training classes and materials for the CTNET was over $1.7 
million, and without full commitment by the Iraqis to attend class, this money was at a 
significant risk of waste.  

Training was an integral part of the Memex contract to promote a successful transition of the 
Memex software to designated Iraqi SOF personnel.  Both INCTF-TT and Iraqi officials think 
initial training of the workforce by Nour USA, Inc was of high quality.  However, one Iraqi 
official noted that training continues to be an issue at nearly every site due to the availability of 
personnel to be trained.  Under the current situation, soldiers may be pulled away from training 
to participate in other activities deemed more pressing.  As a result, a soldier may receive only  
hours of instruction on the system out of one day of training.  The absence of continuity in 
training prevents Iraqi SOF personnel from completing the curriculum, retaining much of the 
information, or advancing to higher level courses. 

In written comments on a draft of this report, dated March 13, 2010, USF-I did not concur with 
the information on the number of sites with an operating CTNET system.  According to USF-I, 
the CTNET is currently operating at 17 locations rather than the 5 sites identified by SIGIR.  
However, USF-I acknowledged that many of these locations are different from the 18 Provincial 
Joint Coordination Centers where CTC planned to locate the equipment when the contract was 
originally awarded.  USF-I did not provide this information until after we issued the draft report 
to the agency for comment, so we were unable to conduct further checks.  However, we remain 
concerned about this issue for several reasons.  First, MNSTC-I officials did not provide 
information on the equipment’s location during our field work.  Second, based on USF-I’s 
comments, the terms of the contract were changed without modifying the contract.  The lack of a 
properly modified contract impairs our ability to verify the explanation provided in the 
comments.  Third, without a modified contract MNSTC-I had no record of the change in plans, 
and once the individuals responsible for the project left the theater, MNSTC-I could not provide 
evidence of what was achieved by the contract. 

Weak Contract Administration and Oversight  
Much of the documentation for the CTNET and Memex contracts that is required by the Federal 
Acquisition Regulation is either missing, incomplete, or of such poor quality that it is difficult to 



 

5 

determine the contract requirements, or whether MNSTC-I exercised appropriate contract 
oversight.  The contract administration and oversight problems that SIGIR found include:  

• While the CTNET contract required Astro Systems, Inc. to provide regular status 
updates, the majority of the daily, weekly, and monthly situation reports were missing or 
never completed.  One Contracting Officer’s Representative’s (COR) memorandum for 
record noted that daily situation reports were never submitted from September 19, 2007 
through February 8, 2008.  Moreover, if daily situation reports were submitted after 
February 15, 2008, they were not documented in the CTNET contract files.  Furthermore, 
JCC-I/A was able to provide only 12 daily reports for a contract that lasted from May 
2007 through June 2008, accounting for approximately 3% of required daily reports.  
While we are unable to determine if the contractor did not submit the reports as required 
or if the COR did not keep accurate records of correspondence, failure to follow internal 
controls made the CTNET program more vulnerable to fraud, waste, and abuse.  The 
amount of missing documentation constitutes a material weakness in contract 
management and left MNSTC-I vulnerable to fraud, waste, and abuse.   

• The Memex contract failed to include contractor reporting criteria and a quality assurance 
plan, significantly increasing the overall risk for fraud, waste, and mismanagement.  
According to JCC-I/A officials, a subject matter expert in intelligence databases from 
Great Britain wrote the original statement of work, and they attributed the lack of quality 
assurance to his unfamiliarity with American contracting laws.  The lack of required 
contractor reports led to inconsistent tracking of the project’s status and overall progress.  
Furthermore, over 20 months into the contract, an incoming contracting officer conducted 
a file review of the contract and noted seven pre-award action discrepancies.  These 
discrepancies included no evidence of acquisition planning, no evidence of market 
research, no evidence of a technical review of the offeror’s proposal, no price 
reasonableness memo, and no evidence of a notice posted in accordance with Federal 
Acquisition Regulation 5.201 of contract action, which requires the publication of a 
proposed contract action for acquisition of supplies and services.  Without clear evidence 
of fair and reasonable proposals and market research in the contract files, we cannot be 
certain that Nour USA was the best option for providing the Iraqi SOF with an 
intelligence database system.  

• A poorly written statement of work for the CTNET contract resulted in delays and a lack 
of adequate oversight.  Unclear language in the statement of work on the provision of 
government-furnished equipment led to disagreements between the CORs and the 
contractor over what equipment each party was supposed to provide.  Because the 
statement of work was vague, the government entered into a second contract for CTNET 
equipment that probably should have been provided under the original contract with 
Astro Systems, Inc.  In addition to the possibly unnecessary expenses, it also led to 
significant delays early in the contract.  Two contracting officers and two CORs 
responsible for the CTNET contract expressed frustration with the contract and statement 
of work, and believed that the vague contract hampered overall project success.  Since the 
contract lacked milestones, contracting officers and CORs spent significant amounts of 
time negotiating the terms of the contract.  Without clearly defined benchmarks, it is 
difficult to measure progress of work and hold the contractor accountable for delays.   
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• Two JCC-I/A officials stated that neither the CTNET nor the Memex contracts would 
have met standards for quality assurance and internal controls in the United States.  The 
officials stated that they would have rejected both contracts and attributed the contract 
discrepancies and poor file administration to COR inexperience and operating in a 
contingency environment.  

Conclusion 
The lack of commitment from the Iraqi Government to provide soldiers for training makes it 
difficult for the projects to succeed.  In these cases, Iraqi soldiers did not report for training, 
consequently the systems provided are not being used as MNSTC-I expected, potentially leading 
to waste.  We also believe that moving forward with contracts to improve the capabilities of the 
Iraqi security forces when the contracts do not clearly define milestones or require regular 
contractor updates creates inherent program and cost risks.  Moreover, poor contract 
management on these contracts combined with lack of training attendance and poorly written 
contracts contributed to the contracts failing to achieve their desired outcomes. 

Recommendations 
SIGIR recommends that the Commanding General, U.S. Forces-Iraq take the following actions: 

1. Assist the Counter-Terrorism Service in developing a plan to use the equipment provided to 
them under these two contracts.  The plan should focus on achieving full operational 
capability for both CTNET and Memex.  This plan should identify each party's roles and 
responsibilities, a time line for achieving the goals, and Iraqi SOF training needs for the 
systems.  If the Counter-Terrorism Service (formerly the Counter-Terrorism Bureau) is 
unable to operate or configure the systems in the manner envisioned under the contracts, 
determine if the systems can be operated or configured in a manner consistent with the goal 
of increasing the operational capability of the Counter-Terrorism Service. 

2. Conduct a review of the CTNET and Memex contract files and develop a plan for addressing 
the deficiencies identified in this report for these contracts and future contracts. 

Management Comments and Audit Response 
SIGIR provided two drafts of this report to USF-I for comment.  The first draft was issued to the 
USF-I Commanding General on January 7, 2010, and USF-I provided comments on January 17, 
2010.  However, the comments received did not directly address the findings contained in our 
draft report.  Following discussions with senior Joint Forces Special Operations Component 
Command-Iraq officials, USF-I agreed to a second opportunity to comment on the draft.  During 
the same discussions, SIGIR agreed to modify one of our draft recommendations to better reflect 
the possible options for addressing our concerns.  SIGIR provided the revised draft report to the 
command for comment, and USF-I resubmitted its comments on March 13, 2010. 

In written comments to the second draft of this letter report, USF-I did not concur with the 
information on the number of sites with CTNET capabilities.  However, it acknowledged that 
many of these locations are not the locations identified in the contract.  There were no 
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modifications to the contract that indicate changes in these locations, and because we did not 
receive information about these sites until after field work was complete, we were unable to 
conduct further checks on the locations.   

USF-I also stated in its comments that we are correct that 2 BGAN systems are “unlocated” and 
the other 16 are not being used.  USF-I reiterated its earlier point that the recurring cost of 
commercial satellite usage to operate the BGAN is beyond the fiscal capability of the Counter-
Terrorism Service to fund.  Thus, the nearly $1 million spent purchasing this equipment is 
wasted.   

Finally, USF-I stated that Memex is currently operational at six locations, one more location than 
the five SIGIR reported.  This change occurred since SIGIR completed its field work.  USF-I 
also said that the Counter-Terrorism Service has taken steps increase its Memex usage by 
contracting for on-site technical support, Memex server maintenance, and the installation of 
Memex at a seventh site.   

USF-I provided technical comments to the report and we have made changes in the report where 
appropriate.  USF-I’s comments are reprinted in their entirety in Appendix D. 

- - - - 

We appreciate the courtesies extended to the SIGIR staff. For additional information on the 
report, please contact David Warren, Assistant Inspector General for Audits, (703) 604-0982/ 
david.warren@sigir.mil or Glenn Furbish, Principal Deputy Assistant Inspector General for 
Audits, (703) 604-1388/ glenn.furbish@sigir.mil. 

 
 

Stuart W. Bowen, Jr. 
Inspector General 

 

cc: U.S. Secretary of State 
U.S. Ambassador to Iraq 
U.S. Secretary of Defense 
Commander, U.S. Central Command 
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Appendix A—Scope and Methodology 

Scope and Methodology  
In June 2009, the Special Inspector General for Iraq Reconstruction (SIGIR) initiated Project 
9023 to review the contracts supporting the equipping and training of Iraqi Special Operations 
Forces (SOF).  SIGIR’s objectives for this report were to determine: (1) whether the contracts 
met their intended goal (results) and their overall cost; and (2) the extent to which the Multi-
National Security Transition Command-Iraq has taken appropriate steps to ensure proper 
administration and oversight of the contracts, to include whether adequate controls were in place 
to detect and prevent fraud, waste, and abuse.  SIGIR issued this report as an interim report to 
bring SIGIR concerns regarding two contracts to the attention of U.S. Forces-Iraq (USF-I).  This 
audit was performed by SIGIR under the authority of Public Law 108-106, as amended, which 
also incorporates the duties and responsibilities of inspectors general under the Inspector General 
Act of 1978.  SIGIR conducted its work during June 2009 through January 2010 in Baghdad, 
Iraq.  

To accomplish our objectives, we visited or held discussions with officials, and reviewed 
documents and data from the Joint Contracting Command-Iraq/Afghanistan (JCC-I/A), Multi-
National Security Transition Command-Iraq (MNSTC-I), and the Iraqi Military.  Officials at 
these organizations included senior Iraqi and U.S. military officials, contracting officers, and 
contracting officers’ representatives.  We visited the Iraqi Counter-Terrorism Bureau (now the 
Counter-Terrorism Service) in September 2009, which advises the Prime Minister in counter-
terrorism issues and develops the Iraqi Counter-Terrorism National Strategy, policies, and 
procedures. 

To determine outcomes of the contract, we obtained and analyzed relevant programmatic 
documents and other information on contractor’s performance.  These sources included 
contractor reports on the work performed and prior audit reports relevant to the work being 
performed.  To determine costs we obtained and analyzed relevant contract, financial, and other 
information from JCC-I/A and MNSTC-I.  This information includes the basic contract, 
modifications, and invoices submitted by contractors for work.  We reviewed and summarized 
contract obligations and expenditures data received from contracting officials.  We compared 
initial cost estimates and periods of performance with actual costs and status of performance. We 
also conducted surveys with prior contracting officers and contracting officers’ representatives, 
and we conducted interviews with senior MNSTC-I officials from the Iraqi National Counter-
Terrorism Force-Transition Team as well as senior Iraqi military and civilian personnel. 

To determine the adequacy of contract management and oversight, we obtained and analyzed 
relevant contract information.  Additionally, we reviewed relevant portions of the Federal 
Acquisition Regulation and government internal control standards applicable to the two 
contracts.  To understand MNSTC-I’s process for overseeing the contracts, we met with officials 
on site and toured the counter-terrorism facilities in Baghdad.  
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SIGIR provided two drafts to USF-I. SIGIR initially issued a draft to the USF-I Commanding 
General on January 7, 2010, and USF-I provided comments on January 17, 2010.  However, the 
comments received did not directly address the findings contained in our draft report.  Following 
discussions with senior Joint Forces Special Operations Component Command-Iraq officials, 
USF-I agreed to a second opportunity to comment on the draft.  During the same discussions, 
SIGIR agreed to modify one of our draft recommendations to better reflect the possible options 
for addressing our concerns.  SIGIR provided the revised draft report to the command for 
comment. 

The audit was conducted in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

Use of Computer-processed Data 
We did not use data from computer-based systems to perform this audit.  Instead, we used 
financial data provided by contracting personnel to achieve the audit’s objectives.  SIGIR 
determined that this data was the best available for purposes of our review. 

Internal Controls 
In conducting the audit, we assessed certain internal controls pertinent to the audit objectives 
regarding the administration and oversight of contracts.  Specifically, we identified and reviewed 
internal and management control procedures for contract oversight and for monitoring and 
evaluating activities in the field.  To do this, we relied on the very limited available reports in the 
contract files and discussions with key oversight officials to understand both JCC-I/A’s and 
MNSTC-I’s internal controls.  We did not examine internal management and financial control 
systems.  

Prior Coverage 
We reviewed the following reports by SIGIR: 

Security Forces Logistics Contract Experienced Certain Cost, Outcome, and Oversight 
Problems, SIGIR 09-014, 4/26/2009. 

The U.S. Has Reduced Its Funding for the Iraqi Security Forces, but Continued Support Will 
Likely Be Necessary, SIGIR 09-012, 1/26/2009. 

Challenges in Obtaining Reliable and Useful Data on Iraqi Security Forces Continue, SIGIR 09-
002, 10/21/2008. 

Iraqi Security Forces: Review of Plans to Implement Logistics Capabilities, SIGIR 06-032, 
10/28/2006. 
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Appendix B—Acronyms 

Acronym Description 

BGAN Broadband Global Area Network 
COR Contracting Officer’s Representative  
CTC Counter-Terrorism Command 
CTNET Counter-Terrorism Network 
INCTF-TT Iraqi National Counter-Terrorism Force-Transition Team 
SOF Special Operations Forces 
JCC-I/A Joint Contracting Command-Iraq/Afghanistan 
MNSTC-I Multi-National Security Transition Command-Iraq 
SIGIR 
USF-I 

Special Inspector General for Iraq Reconstruction  
United States Forces-Iraq 
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Appendix C—Audit Team Members 

This report was prepared and the review was conducted under the direction of David R. Warren, 
Assistant Inspector General for Audits, Office of the Special Inspector General for Iraq 
Reconstruction. 

The staff members who conducted the audit and contributed to the report include:  

Wilson D. Haigler 

Paul J. Kennedy 

P. Hayden Morel 

Nancee Needham 

William Shimp 

Norris W. Smith III 



 

12 

Appendix D—Management Comments 
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Appendix E—SIGIR Mission and Contact Information 

 

SIGIR’s Mission Regarding the U.S. reconstruction plans, programs, and 
operations in Iraq, the Special Inspector General for Iraq 
Reconstruction provides independent and objective: 
• oversight and review through comprehensive audits, 

inspections, and investigations 
• advice and recommendations on policies to promote 

economy, efficiency, and effectiveness 
• deterrence of malfeasance through the prevention and 

detection of fraud, waste, and abuse 
• information and analysis to the Secretary of State, the 

Secretary of Defense, the Congress, and the American 
people through Quarterly Reports 

 
Obtaining Copies of SIGIR 
Reports and Testimonies 

To obtain copies of SIGIR documents at no cost, go to 
SIGIR’s Web site (www.sigir.mil). 
 

To Report Fraud, Waste, and 
Abuse in Iraq Relief and 
Reconstruction Programs 

Help prevent fraud, waste, and abuse by reporting 
suspicious or illegal activities to the SIGIR Hotline: 
• Web:  www.sigir.mil/submit_fraud.html 
• Phone:  703-602-4063 
• Toll Free:  866-301-2003 
 

Congressional Affairs Hillel Weinberg 
Assistant Inspector General for Congressional 
    Affairs 
Mail:   Office of the Special Inspector General 
                for Iraq Reconstruction 
            400 Army Navy Drive 
            Arlington, VA  22202-4704 
Phone:  703-428-1059 
Email:  hillel.weinberg@sigir.mil 
 

Public Affairs Danny Kopp 
Office of Public Affairs 
Mail:    Office of the Special Inspector General 
                 for Iraq Reconstruction 
             400 Army Navy Drive 
             Arlington, VA  22202-4704 
Phone:  703-428-1217 
Fax:      703-428-0818 
Email:   PublicAffairs@sigir.mil 
 


